Number	Task	Duration	Start Date	End Date	Percent Complete	Resource Assigned	Predecessor
1	Project Planning & Coordination				•		
2	Define Project Scope & Objectives						
3	Establish crime reduction goals	5	03/01/2025	03/05/2025	0%	Policy Team	-
4	Identify at-risk communities and crime hotspots	7	3/6/25	3/12/25	0%	Research Team	1
5	Stakeholder Identification & Engagement						
6	Engage local law enforcement	5	3/13/25	3/17/25	0%	Law Enforcement	2
7	Secure sponsorships and funding from grants	10	03/18/2025	03/27/2025	0%	Finance Team	3
8	Coordinate with community organizations and residents	7	3/28/25	4/3/25	0%	Community Relations	4
9	Community Engagement & Outreach						
11	Public Awareness Campaigns						
12	Design and distribute campaign materials	10	4/4/25	4/13/25	0%	Marketing Team	5
14	Hold community town halls and forums	5	04/14/2025	04/18/2025	0%	Community Relations	6
15	Engage local media outlets for crime reduction messaging	7	04/19/2025	04/25/2025	0%	Public Relations	7
16	Neighborhood Watch Programs						
17	Recruit residents to participate in local watch programs	10	04/26/2025	05/05/2025	0%	Community Outreach	8
18	Organize neighborhood patrols	7	05/06/2025	05/12/2025	0%	Community Outreach	9
19	Provide training on crime prevention tactics	5	05/13/2025	05/17/2025	0%	Law Enforcement	10
20	Law Enforcement & Crime Prevention Strategies						
21	Enhance Policing Strategies						
22	Increase patrols in high-crime areas	14	05/18/2025	05/31/2025	0%	Law Enforcement	11
23	Implement data-driven policing methods	14	06/01/2025	06/14/2025	0%	Law Enforcement	12
24	Install Technology for Crime Tracking						
25	Integrate real-time crime tracking systems	14	06/15/2025	06/28/2025	0%	IT Department	13
26	Ensure proper training for officers on using new technology	7	06/29/2025	07/05/2025	0%	IT & Training	14
27	Youth Intervention Programs						
28	Mentorship & Job Training						
29	Develop mentorship programs targeting at-risk youth	14	07/06/2025	07/19/2025	0%	Youth Services	15
30	Organize job training and education workshops	10	07/20/2025	07/29/2025	0%	Education & Workforce	16
31	Collaborate with Schools & Youth Organizations						
32	Partner with schools to provide anti-crime education	10	07/30/2025	08/08/2025	0%	Education Department	17
33	Engage local youth organizations to promote safe recreational activities	7	08/09/2025	08/25/2025	0%	Youth Services	18
34	Monitoring, Data Collection & Analysis						
35	Crime Data Analysis						
36	Collect and analyze data on crime trends	14	08/16/2025	08/29/2025	0%	Data Analysis Team	19
37	Measure crime rate reductions and assess the impact of initiatives	10	08/30/2025	09/08/2025	0%	Data Analysis Team	20
38	Community Feedback & Satisfaction						
39	Conduct surveys to gauge community satisfaction with safety improvements	7	09/09/2025	09/15/2024	0%	Community Relations	21
40	Use feedback to adapt and improve on going initiatives	7	09/16/2025	09/22/2025	0%	Project Management	22
41	Stakeholder Approval & Sign-off						
42	Final Review & Results Presentation						
43	Present crime reduction outcomes to stakeholders	5	09/23/2025	09/27/2025	0%	Project Management	23
44	Address any concerns and finalize the project	5	09/28/2025	10/02/2025	0%	Project Management	24
45	Official Project Closure						
46	Obtain formal sign-off from sponsors and stakeholders	3	10/03/2025	10/05/2025	0%	Executive Team	25
47	Ensure project documentation and financial transparency	5	10/06/2025	10/10/2025	0%	Finance Team	26